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ESTIMATE RUN 06/19/2020

ESTIMATE SUMMARY 16:34:22

CONTID: C20917         ESTIMATE NO: 0002 PROG 2005

PCN: 20917-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT TIME:

PROJECT NO: FSA0243-090                   

US 24 PASSING LANES NEAR PEYTON

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,277,311.60 PARTICIPATING $ $ 8,000.00

AWARD PROJECT AMT: 3,828,811.60 NON-PARTICIPATING 904,304.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,502.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.00

WORK DAYS

WORK DAYS

38.57%

2,627,348.74

912,304.11

912,304.11

885,801.98

$

$

$

$

22,000.00

1,627,962.86

1,649,962.86

0.00

1,649,962.86

-44,296.89

0.00

1,605,665.97

0.00

AMOUNT DUE 1,605,665.97 885,801.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 885,801.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

33.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/09/2019

04/06/2020

05/30/2020

10/31/2019

11/06/2019

11/06/2019

12/09/2019
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

7,500.000.500

0.00

1.000

L S 

15,000.00000

0010 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

300.00000

0015 Removal of Pipe 90.000

0.000

202-00035  
 

3,600.0090.000

0.00

203.000

LF  

40.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

400.00000

0025 *Removal of Delineator 10.000

0.000

202-00090  
 

160.0010.000

0.00

23.000

EACH

16.00000

0030 *Removal of Asphalt Mat 1,964.000

708.000

202-00220  
 

32,064.002,672.000

8,496.00

3,668.000

SY  

12.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

16,428.000

SY  

2.00000

0040 *Removal of Pavement Marking 5,273.000

0.000

202-00250  
 

5,009.355,273.000

0.00

18,800.000

SF  

0.95000

0045 *Removal of Ground Sign 6.000

0.000

202-00810  
 

3,300.006.000

0.00

8.000

EACH

550.00000

0050 *Removal of Fence 5,015.000

0.000

202-01000  
 

4,764.255,015.000

0.00

5,886.000

LF  

0.95000

0055 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

718.000

LF  

7.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

375.00000

0065 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

500.000

CY  

30.00000

0070 *Embankment Material (Complete In Place) 8,624.000

6,949.750

203-00060  
 

389,343.7515,573.750

173,743.75

20,765.000

CY  

25.00000

0075 Proof Rolling 0.000

6.000

203-01100  
 

960.006.000

960.00

40.000

HOUR

160.00000

0080 Blading 40.000

0.000

203-01500  
 

8,800.0040.000

0.00

40.000

HOUR

220.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

150.00000

0090 *Potholing 81.500

6.500

203-01597  
 

24,200.0088.000

1,787.50

100.000

HOUR

275.00000

0095 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000

0100 Structure Excavation 0.000

15.000

206-00000  
 

375.0015.000

375.00

15.000

CY  

25.00000

0105 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

500.000

CY  

90.00000

0110 Topsoil 0.000

2,502.500

207-00205  
 

9,509.502,502.500

9,509.50

5,005.000

CY  

3.80000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log Type 1 (12 Inch) 12,753.000

3,684.000

208-00002  
 

61,638.7516,437.000

13,815.00

16,437.000

LF  

3.75000

0120 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

5,000.000

LF  

1.40000

0125 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

600.00000

0130 Vehicle Tracking Pad 2.000

2.000

208-00070  
 

9,600.004.000

4,800.00

4.000

EACH

2,400.00000

0135 Removal and Disposal of Sediment (Labor) 8.000

11.000

208-00103  
 

1,368.0019.000

792.00

40.000

HOUR

72.00000

0140 Removal and Disposal of Sediment (Equipment) 0.000

10.000

208-00105  
 

1,600.0010.000

1,600.00

40.000

HOUR

160.00000

0145 *Sweeping (Sediment Removal) 5.000

27.000

208-00106  
 

6,400.0032.000

5,400.00

40.000

HOUR

200.00000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

100.00000

0155 Erosion Control Management 3.000

8.500

208-00207  
 

575.0011.500

425.00

50.000

DAY 

50.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.300

ACRE

1,100.00000

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.300

ACRE

2,500.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

8.700

ACRE

550.00000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,740.000

LB  

2.10000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,325.000

SY  

2.20000

0185 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

550.000

SY  

4.20000

0190 Removal of Nests 15.000

23.000

240-00010  
 

5,320.0038.000

3,220.00

80.000

HOUR

140.00000

0195 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

32.00000

0200 *Aggregate Base Course (Class 6) 0.000

8,941.840

304-06000  
 

263,784.288,941.840

263,784.28

18,812.000

TON 

29.50000

0205 Aggregate Base Course (Class 7) 0.000

828.450

304-07000  
 

20,711.25828.450

20,711.25

828.450

TON 

25.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

200.00000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

4,617.800

403-34721  
 

392,513.004,617.800

392,513.00

14,584.000

TON 

85.00000

0220 Emulsified Asphalt (Slow-Setting) 0.000

1,204.500

411-10255  
 

3,011.251,204.500

3,011.25

4,742.000

GAL 

2.50000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 2) 0.000

34.000

420-00113  
 

408.0034.000

408.00

44.000

SY  

12.00000

0230 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,000.000

SY  

2.50000

0235 Riprap (9 Inch) 0.000

15.000

506-00209  
 

2,700.0015.000

2,700.00

20.000

CY  

180.00000

0240 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,000.000

SY  

4.00000

0245 Concrete Class B 0.000

2.000

601-01000  
 

3,200.002.000

3,200.00

2.000

CY  

1,600.00000

0250 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

650.00000

0255 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

750.000

LF  

30.00000

0260 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,300.00000

0265 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0270 *End Post 10.000

0.000

607-00005  
 

2,000.0010.000

0.00

10.000

EACH

200.00000

0275 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

880.004.000

0.00

17.000

EACH

220.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Barbed Wire with Metal Posts 5,397.000

0.000

607-01000  
 

13,492.505,397.000

0.00

5,681.000

LF  

2.50000

0285 *Fence Combination Wire With Metal Posts 909.000

0.000

607-11200  
 

2,545.20909.000

0.00

909.000

LF  

2.80000

0290 Fence (Plastic) 573.000

0.000

607-11525  
 

1,948.20573.000

0.00

1,465.000

LF  

3.40000

0295 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

400.000

LF  

3.50000

0300 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

31.000

EACH

72.00000

0305 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

17.000

EACH

80.00000

0310 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

88.00000

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

20.00000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

94.000

SF  

22.00000

0325 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

7.000

LF  

18.00000

0330 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

60.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

106.000

LF  

28.00000

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

160.00000

0345 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

11,257.000

LF  

0.60000

0350 18 Inch Drainage Pipe (Class 0) 30.000

40.000

624-20018  
 

10,150.0070.000

5,800.00

70.000

LF  

145.00000

0355 24 Inch Drainage Pipe (Class 0) 101.000

3.500

624-20024  
 

17,242.50104.500

577.50

159.000

LF  

165.00000

0360 36 Inch Drainage Pipe (Class 0) 44.000

5.000

624-20036  
 

9,065.0049.000

925.00

100.000

LF  

185.00000

0365 *Construction Surveying 0.273

0.139

625-00000  
 

10,300.000.412

3,475.00

1.000

L S 

25,000.00000

0370 *Mobilization 0.500

0.100

626-00000  
 

173,400.000.600

28,900.00

1.000

L S 

289,000.00000

0375 *Public Information Services (Tier III) 0.180

0.180

626-01103  
 

3,600.000.360

1,800.00

1.000

L S 

10,000.00000

0380 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

124.000

GAL 

220.00000

0385 *Pavement Marking Paint (Waterborne) 114.000

21.400

627-00011  
 

8,801.00135.400

1,391.00

300.000

GAL 

65.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,659.000

SF  

25.00000

0395 *Flagging 99.000

335.500

630-00000  
 

17,380.00434.500

13,420.00

1,000.000

HOUR

40.00000

0400 *Traffic Control Inspection 10.000

13.000

630-00007  
 

2,760.0023.000

1,560.00

40.000

DAY 

120.00000

0405 *Traffic Control Management 9.000

22.000

630-00012  
 

17,050.0031.000

12,100.00

100.000

DAY 

550.00000

0410 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,100.002.000

0.00

4.000

EACH

550.00000

0415 *Barricade (Type 3 M-B) (Temporary) 0.000

1.500

630-80336  
 

180.001.500

180.00

4.000

EACH

120.00000

0420 *Construction Traffic Sign (Panel Size A) 11.000

12.500

630-80341  
 

1,292.5023.500

687.50

47.000

EACH

55.00000

0425 *Construction Traffic Sign (Panel Size B) 18.000

7.500

630-80342  
 

1,657.5025.500

487.50

51.000

EACH

65.00000

0430 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

75.00000

0435 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

580.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device 28.000

40.500

630-80360  
 

2,877.0068.500

1,701.00

137.000

EACH

42.00000

0450 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

13.000

EACH

55.00000

0455 *Barrier (Temporary) 3,141.000

0.000

630-80370  
 

87,948.003,141.000

0.00

6,800.000

LF  

28.00000

0460 *Traffic Cone 30.000

0.000

630-80380  
 

330.0030.000

0.00

100.000

EACH

11.00000

0465 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0470 Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

45,000.005.000

0.00

10.000

EACH

9,000.00000

0475 *Mobile Attenuator 0.500

0.000

630-85020  
 

9,000.000.500

0.00

1.000

EACH

18,000.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

105,046.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

-21,493.360

700-70016  
 

-21,493.36-21,493.360

-21,493.36

20,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

-58,458.560

700-70019  
 

-58,458.56-58,458.560

-58,458.56

45,000.000

F A 

1.00000
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PCN: 20917-BID    ESTIMATE RUN 06/19/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:34:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0505 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0510 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0515 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 1,627,962.86904,304.114,207,311.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 0.125

0.125

620-00002  
 

8,000.000.250

4,000.00

1.000

EACH

32,000.00000

0530 Field Laboratory (Class 2) 0.125

0.125

620-00012  
 

8,000.000.250

4,000.00

1.000

EACH

32,000.00000

0535 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 22,000.008,000.0070,000.00CURRENT AMT0400 $ $ $

$ 1,649,962.86912,304.11$4,277,311.60$CURRENT AMTPROJECT TOTAL


